



35 STONE

CONSTRUCTION UPDATE

OCTOBER 2024

UPCOMING CONSTRUCTION ACTIVITY

This month, specific construction activities include:

- Final building interior finishes are in progress. These include carpeting and flooring, paint, tile, trim, and fire extinguishers.
- Installation of the stair system that connects the SE terrace to the alleyway east of the building footprint is ongoing.
- The murals on the north and east side of the building have been completed.
- Installation of a guardrail at the north end of the alley between 35 Stone and the Seattle Boulderling Project is in progress.
- Final building punch is in progress.

The following sidewalk changes will remain in place in October:

- The sidewalk on Stone Way N has been opened to the public. Access on N 36th Street is still restricted due to ongoing construction activity.



WORK HOURS: Monday - Friday, 7 a.m. to 5:30 p.m.

No off-hours or nighttime work is scheduled to take place at 35 Stone within or outside of the designated construction area.



CONTACT US

For any traffic-related questions or concerns, please reach out to email Dan Hemmingson at danh@sellen.com. For other general questions or concerns, email our project team at 35stone@sellen.com.



35 STONE CONSTRUCTION MAP: October 2024

