



Project Update

BELLEVUE 600 | MARCH 2025

ACTIVITY

In March the following work will be in-progress at the Bellevue 600 project:

- Site utility work will continue on both 110th St. and 6th Ave.
- Pedestrians will continue to be rerouted due to sidewalk closures adjacent to the site on 108th Avenue NE.
- Underground utility work will happen within the site fence along 108th Avenue NE.
- Street improvements will extend to the east side of 110th at the end of April. Additional details will be provided in future notifications.
- To facilitate construction activities on the project, the team will continue to shift traffic on 110th Avenue NE. Southbound traffic control measures will typically be in place Monday through Friday.
- The dismantling of the manlift on the east side of the project along 110th will take place from March 1 to March 18. Mobile cranes will be used periodically for this task. All work will remain within the existing limits designated for utility work.
- The second tower crane will be dismantled on March 22 and 23.
 - The Transit Center will be closed for the weekend and will reopen on Monday, March 24. Temporary bus stops will be in use on 106th Ave. between 6th St. and 8th St. during this time.
 - 108th Ave. NE will be closed from 6th St. to 7th St. for dismantling work. However, access to the Concur and Symetra building parking garages will be maintained. The road will reopen on Monday, March 24.
- The tower crane in the center of the project will continue to be dismantled through the first week of March. The Eastbound lanes of the transit center will be reopened by Wednesday March 5th but until then, temporary bus stops will continue to be utilized at the following locations.
 - 108th Ave NE Northbound, South of NE 6th St.
 - 108th Ave NE Southbound, North of NE 6th St.
 - 110th Ave NE Southbound, South of NE 6th St.
 - NE 4th St Eastbound between 108th Ave NE and 110th Ave NE.



WORK HOURS

Monday - Friday: 7 a.m. to 6 p.m.

Saturday: 9 a.m. to 6 p.m.



CONTACT US

Questions or concerns? Email our project team at bellevue600@sellen.com

BELLEVUE 600 MAP: MARCH 2025

Sellen



Construction Staging & Storage Area



Sidewalk Closed Until Summer 2025



Construction Access Only



Pedestrian Detour

